

Smart AI Meeting Assistant

Meeting Intelligence Report

meeting

Meeting Information

File	soundtools-tts-af_sarah-1788799687149.mp3
Date	26 Sep 2026, 04:18 PM
Duration	Not available
Speakers	1
Total Words	95

Meeting Effectiveness

Score	48/100
Rating	Poor

Executive Summary

Discussion about draft proposal and Phase 2 deadline

Key Points

- Draft proposal looks great, but Phase 2 timeline is too tight

Action Items

Task	Assignee	Deadline	Priority	Status
Push Phase 2 deadline back by two weeks	Unknown	Not mentioned	medium	pending

Speaker Analytics

Speaker	Speaking Time	Word Count
SPEAKER_00	0m 40s	95

Sentiment Overview

Positive	4
Negative	5
Neutral	0

AI Meeting Insights

- Inadequate discussion on risk management:** The speakers did not thoroughly discuss potential risks associated with the Phase 2 deadline push, which may lead to unforeseen issues.
- Collaborative atmosphere:** The speakers demonstrated a collaborative mindset, actively listening to each other and finding solutions that benefited both parties.
- Clear decision-making:** The speakers made a clear decision to push the Phase 2 deadline back by two weeks, which was supported by both parties.

AI Recommendations

- Establish clear risk management strategies before making significant changes to the project timeline.
- Encourage active listening and open communication among team members to ensure all perspectives are considered.
- Consider implementing a more structured decision-making process to avoid similar issues in the future.